STREET PROCEEDINGS

RELATIVE ORDER OF PROCEEDINGS	JOB									
	GENEVIEVE ST. Bet. 30th & Marshall Blvd & 30th Bet. Mt View & Gen. SEWER	GOODLETT ST., Mt Vew. to Herr Ave, McDERMOTT AVE, 330'S. Good. to 38 S.W. SEWER	MT. VIEW AVE., Cluster St. to Mill St. SEWER	14TH STREET, Garner Ave. to Mt. Vernon Ave. SEWER	OLIVE STREET "L" Street to Garner Ave. SEWER	SEPULVEDA AVE., Marshall Blvd. to 34th Street SEWER	LE ROY STREET, Highland Ave to N. Line S.B. Rancho SEWER	SEPULVEDA AVE. W. Curb Line 13th to S. Prop. Line 14th PAVING	HARRIS ST. 16th St. to A.T. & S.F. R/W SEWER	WALL AVE., 13th St. to S. Line Tr. 2862 PAVING, Curb, Gutt.
Petition Received by Council	Dec. 16, 1946 #1631	Dec. 30, 1946 #1678	Nov. 18, 1946 #1631	Feb. 24, 1947 #1771	Feb. 17, 1947 #1755	May 19, 1947 #1901	June 2, 1947 #1916	[illegible]	April 21, 1947 #1713	June 2, 1947 #1922
Grade Established	~~Gen. - Res. No. 178~~	~~Good - Ord. No. 1152~~	Res. No. 1364	Ord. No. 1140	Res. No. 1366	Res. No. 1363	Res. No. 1365	Ord. No. 814	Res. No. 728-A	~~Res. No. 1322~~ Ord. No. 1097
Council Order Plans & Specifications	Dec. 16, 1946	Dec. 30, 1946	Nov. 18, 1946	Feb. 24, 1947	Feb. 17, 1947	May 19, 1947	June 2, 1947		April 21, 1947	June 2, 1947
Resolution Adopting Plans & Specifications First Reading	Mar. 19, 1947	Mar. 19, 1947	Mar. 19, 1947	Aug. 18, 1947	Oct. 6, 1947	July 7, 1947	Oct. 6, 1947	Nov. 3, 1947	Aug. 18, 1947	Nov. 3, 1947
Resolution Adopting Plans & Specifications Final Reading	Mar. 31, 1947	Mar. 31, 1947	Mar. 31, 1947	Aug. 25, 1947	Oct. 20, 1947	July 21, 1947	Oct. 20, 1947	Nov. 17, 1947	Aug. 25, 1947	Nov. 17, 1947
Resolution of Proposed Improvements First Reading	May 5, 1947	May 5, 1947	May 5, 1947	Sept. 15, 1947		Aug. 4, 1947			Sept. 15, 1947	
Resolution of Proposed Improvements Final Reading	June 2, 1947	June 2, 1947	June 2, 1947	Oct. 6, 1947		Aug. 18, 1947			Oct. 6, 1947	
Resolution Ordering Post Cards First Reading	June 2, 1947	June 2, 1947	June 2, 1947	Oct. 6, 1947		Sept. 15, 1947			Oct. 6, 1947	
Resolution Ordering Post Cards Final Reading	June 16, 1947	June 16, 1947	June 16, 1947	Oct. 20, 1947		Oct. 6, 1947			Oct. 20, 1947	
Post Cards Mailed	Aug. 12, 1947	Aug. 12, 1947	Aug. 12, 1947	61.15 % Pet.	68.77 % 1931	67.81 % 1931	78.72 %		1931	1931
Time Limit on Return of Cards	Sept. 16, 1947	Sept. 16, 1947	Sept. 16, 1947					20% Pet. File 8-16-48 Tal 8-24-48	6% Pet. File 4-6-48 Tal 4-14-48	20% Pet. File 4-16-48 Tal 4-24-48
Resolution Determining Demand Investigation First Reading	Oct. 6, 1947	Oct. 6, 1947	Oct. 6, 1947							
Resolution Determining Demand Investigation Final Reading	Oct. 20, 1947	Oct. 20, 1947	Oct. 20, 1947							
Percent Demanding Investigation	None	8.6067 %	9.915 %							
Resolution Ordering Investigation First Reading										
Resolution Ordering Investigation Final Reading										
Approval of Report of Investigation										
Notices Mailed on Report of Investigation										
Date of Protest								Petition Returned 6-25-48 with not the required Signers. No Charge given the on project	8-17-48 Withdrawn 4-27-48	8-17-48 8-11-10-E Withdrawn 4-26-48
Abandoned Proceedings									79.06 %	75.86 %
Resolution of Intention First Reading	Oct. 20, 1947	Oct. 20, 1947	Oct. 20, 1947	Feb. 2, 1948	Feb. 16, 1948	Feb. 9, 1948	Feb. 16, 1948		May 3, 1948 1499	May 3, 1948 1499
Resolution of Intention Final Reading	Nov. 3, 1947	Nov. 3, 1947	Nov. 3, 1947	Feb. 9, 1948	Mar. 1, 1948	Feb. 16, 1948	Mar. 1, 1948		May 10, 1948	May 10, 1948
Notice of Improvement Mailed	Nov. 26, 1947	Nov. 26, 1947	Nov. 26, 1947	Feb. 13, 1948	Mar. 15, 1948	Mar. 15, 1948	Mar. 15, 1948		June 3, 1948	June 3, 1948
Notice of Improvement Posted	Nov. 25, 1947	Nov. 25, 1947	Nov. 25, 1947	Feb. 17, 1948	Mar. 19, 1948	Mar. 19, 1948	Mar. 19, 1948		June 4, 1948	June 4, 1948
Date of Protest	Dec. 15, 1947	Dec. 15, 1947	Dec. 15, 1947	Mar. 1, 1948	April 5, 1948	April 5, 1948	April 5, 1948		June 21, 1948	June 21, 1948
Abandoned Proceedings										
Resolution Ordering the Work Final Reading	Dec. 15, 1947	Dec. 15, 1947	Dec. 15, 1947	Mar. 1, 1948	April 5, 1948	April 5, 1948	April 5, 1948		June 21, 1948	June 21, 1948
Resolution Ordering the Work Final Reading	Jan. 5, 1948	Jan. 5, 1948	Jan. 5, 1948	Mar. 8, 1948	Apr'l 12, 1948	April 12, 1948	April 12, 1948		June 28, 1948	June 28, 1948
Notice Inviting Bids	Jan. 19, 1948	Jan. 19, 1948	Jan. 19, 1948	April 5, 1948	May 3, 1948	May 3, 1948	May 3, 1948		July 12, 1948	July 12, 1948
Resolution Awarding Contract First Reading	Jan. 19, 1948	Jan. 19, 1948	Jan. 19, 1948	April 5, 1948	May 3, 1948	May 3, 1948	May 3, 1948		July 12, 1948	July 12, 1948
Resolution Awarding Contract Final Reading	Jan. 26, 1948	Jan. 26, 1948	Jan. 26, 1948	April 19, 1948	May 10, 1948	May 10, 1948	May 10, 1948		July 19, 1948	Aug. 2, 1948
Contract Signed	Feb. 17, 1948	Feb. 18, 1948	Feb. 18, 1948	May 6, 1948	June 7, 1948	June 7, 1948	May 27, 1948		August 16, 1948	Aug. 26, 1948
WORK COMPLETED										